

**Improvements Can Be Made to the Internal
Revenue Service's Federal Financial
Management Improvement Act Remediation
Plan Process**

June 2001

Reference Number: 2001-10-093

This report has cleared the Treasury Inspector General for Tax Administration disclosure review process and information determined to be restricted from public release has been redacted from this document.



DEPARTMENT OF THE TREASURY
WASHINGTON, D.C. 20220

INSPECTOR GENERAL
for TAX
ADMINISTRATION

June 13, 2001

MEMORANDUM FOR COMMISSIONER ROSSOTTI

A handwritten signature in cursive script, reading "Pamela J. Gardiner".

FROM: Pamela J. Gardiner
Deputy Inspector General for Audit

SUBJECT: Final Audit Report - Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

This report presents the results of our review of the effectiveness of the Internal Revenue Service's (IRS) remediation plan in resolving identified financial management weaknesses and the progress the IRS has made in implementing the remediation plan. In summary, the IRS has made significant improvements with its remediation plan. However, work still needs to be done in identifying resource commitments for all remedial actions, performing independent verifications of completed remedial actions, and monitoring revised or long-term remedial action intermediate target dates.

Management agreed with our recommendations and has initiated corrective actions to identify resources for all remediation plan actions, independently verify and test completed remedial actions, and verify and monitor the reasonableness of revised remedial action intermediate target dates. Management's comments have been incorporated into the report where appropriate, and the full text of their comments is included as an appendix.

Copies of this report are also being sent to the IRS managers who are affected by the report recommendations. Please contact me at (202) 622-6510 if you have questions or Maurice S. Moody, Associate Inspector General for Audit (Headquarters Operations and Exempt Organizations Programs), at (202) 622-8500.

**Improvements Can Be Made to the Internal Revenue Service's Federal Financial
Management Improvement Act Remediation Plan Process**

Table of Contents

Executive Summary.....	Page i
Objective and Scope.....	Page 1
Background	Page 2
Results	Page 3
Resource Commitments Need to Be Identified for the Remediation Plan to Be in Compliance with the Federal Financial Management Improvement Act.....	Page 4
An Independent Process Needs to Be in Place to Verify and Test the Effectiveness of Implemented Remedial Actions	Page 6
Effective Monitoring of Remedial Action Intermediate Target Dates Is Needed to Ensure Actions Are Implemented Timely.....	Page 7
Conclusion.....	Page 10
Appendix I – Detailed Objective, Scope, and Methodology	Page 11
Appendix II – Major Contributors to This Report.....	Page 13
Appendix III – Report Distribution List.....	Page 14
Appendix IV – Management's Response to the Draft Report.....	Page 15

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Executive Summary

The Federal Financial Management Improvement Act of 1996 (FFMIA)¹ emphasizes certain financial management system requirements that are established by Executive Branch policies. The Act also establishes new requirements for auditors to report on agency compliance with these basic requirements and for agency heads to correct deficiencies within a certain time period.

Each agency is required to implement and maintain financial management systems that comply substantially with federal financial management systems requirements, applicable federal accounting standards, and the United States (U.S.) Government Standard General Ledger² at the transaction level. Further, if the head of the agency determines that the agency's financial management systems do not comply with the above requirements, the head of the agency, in consultation with the Director of the Office of Management and Budget, shall establish a remediation plan. The remediation plan shall include resources, remedies, and intermediate target dates necessary to bring the agency's financial management systems into substantial compliance.

The overall objective of this review was to evaluate the effectiveness of the Internal Revenue Service's (IRS) remediation plan in resolving identified financial management weaknesses and the progress the IRS has made in implementing the remediation plan. Tests were also performed as required by the FFMIA to identify any missed remediation plan intermediate target dates. This review was conducted as part of an agency-wide review of all Department of the Treasury bureaus.

Results

The IRS has made significant improvements with its remediation plan. Our follow-up of previously reported Treasury Inspector General for Tax Administration (TIGTA) findings³ showed that all weaknesses identified by the General Accounting Office (GAO) during its financial statement audits were included in the remediation plan and that intermediate target dates were identified for all remedial actions. Except for issues noted in this report, remedial actions included in the remediation plan directly addressed the identified weaknesses and, if fully implemented, were reasonable to correct the associated weaknesses. Further, we did not identify any missed intermediate target dates

¹ 31 U.S.C. § 3512.

² The U.S. Government Standard General Ledger provides a uniform Chart of Accounts to be used in standardizing federal agency accounting that supports the preparation of standard external reports.

³ Letter Report: *Improvements Are Needed in the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan* (Reference Number 2000-10-105, dated August 2000).

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

during the period of our review that would require specific reporting by the TIGTA as outlined in the FFMIA.

However, the IRS' remediation plans through September 30, 2000, continued to not fully comply with the requirements of the FFMIA, in that resource commitments were not identified for all remedial actions (a previously reported condition). Further, the IRS was not performing independent verifications of implemented remedial actions, and it was not sufficiently providing explanations in its remediation plans for the necessity of revised remedial action intermediate target dates.

During our audit, the IRS developed and issued interim reporting responsibilities and requirements, which included a management responsibility to ensure that proper documentation to verify remedial action implementation is maintained and a status requirement to ensure that a description of the reason for a delay in implementing an action is provided. If the responsible organizations in fact maintain and provide such documentation, the IRS should be able to more effectively monitor the timely completion of remediation plan actions.

Resource Commitments Need to Be Identified for the Remediation Plan to Be in Compliance with the Federal Financial Management Improvement Act

Our review of the June 30, 2000, custodial component of the remediation plan identified four weaknesses where resource commitments were not identified. In addition, we identified one weakness for which the indicated resource commitment was not clear.

We subsequently reviewed the September 30, 2000, remediation plan. Of the four weaknesses we had previously identified in the June remediation plan as lacking commitments, three had been rectified. The one weakness previously identified as having a vague resource commitment was shown as "pending."

By not determining the extent of resources needed to fully implement remedial actions, the IRS cannot effectively evaluate the commitments needed to correct cited weaknesses. This could delay the completion of the actions due to insufficient resources being available when needed.

An Independent Process Needs to Be in Place to Verify and Test the Effectiveness of Implemented Remedial Actions

The IRS did not establish an independent verification and testing process to ensure that remedial actions reported as completed sufficiently corrected noted weaknesses. In its Fiscal Year (FY) 1999 financial statement audit, the GAO reported that one completed remedial action was ineffective to correct the identified weakness. As a result, the IRS will be updating the desk procedures to address the errors identified by the GAO.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Further, 8 weaknesses involving 22 remedial actions were reported as completed at the time of our review. However, since the IRS did not perform any independent testing of these actions, it will have no assurance of the actions' effectiveness until an outside organization, such as the GAO, completes testing and reports its findings related to the annual audit of the IRS' financial statements.

Without a process to verify the effectiveness of completed remedial actions, the IRS is at risk of having financial management systems that continue to not meet financial system requirements.

Effective Monitoring of Remedial Action Intermediate Target Dates Is Needed to Ensure Actions Are Implemented Timely

Our review and comparison of the March 31, June 30, and September 30, 2000, remediation plans to the December 30, 1999, remediation plan identified 10 in-process remedial actions for which intermediate target dates were extended. The revised intermediate target dates ranged from 1 month to 3 years past the original intermediate target dates. Several of the changes were not sufficiently explained in the remediation plans to allow an independent verification as to their reasonableness.

Our review of the remediation plans through September 2000 also identified that, of the 32 remedial actions still in process, 14 actions had intermediate target dates in FYs 2002, 2003, and 2004. This situation further emphasizes the need for a proactive monitoring process to not only monitor intermediate target dates but also to verify that accomplishment dates within remedial actions that have intermediate target dates in subsequent fiscal years are being established and met.

Without an effective process for monitoring remedial action intermediate target dates, delays in implementation may occur that will increase the risk of the IRS having financial management systems that do not meet financial system requirements.

Summary of Recommendations

The Chief Financial Officer, in consultation with responsible IRS organizational officials, should take an active role in identifying resource needs for all remediation plan actions, independently verifying and testing completed remedial actions, and verifying the reasonableness of revised remedial action intermediate target dates, including accomplishment dates for remedial actions that have intermediate target dates in subsequent fiscal years.

Management's Response: IRS management agreed with our recommendations and has initiated corrective actions to identify resources for all remediation plan actions, independently verify and test completed remedial actions, and verify and monitor the

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

reasonableness of revised remedial action intermediate target dates. Management's complete response to the draft report is included as Appendix IV.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Objective and Scope

The overall objective of this review was to evaluate the effectiveness of the IRS' FFMIA remediation plan in resolving identified financial management weaknesses and the progress the IRS has made in implementing the remediation plan.

This review was performed as required by the Federal Financial Management Improvement Act of 1996 (FFMIA).¹ The overall objective of this review was to evaluate the effectiveness of the Internal Revenue Service's (IRS) remediation plan in resolving identified financial management weaknesses and the progress the IRS has made in implementing the remediation plan, including the identification of any missed intermediate target dates.

As part of our review, we judgmentally selected a sample of 24 of the 44 weaknesses included in the March 31, 2000, remediation plan. The selection was based on the relevant impact the weakness had on the IRS' financial management systems and compliance with the FFMIA. To accomplish our objective, we reviewed the current and prior remediation plans, General Accounting Office (GAO) audit reports, and detailed remedial action work plans. We also interviewed IRS management officials and conducted analyses to evaluate their monitoring process to ensure efficient and timely implementation of remediation plan actions, including the identification of missed intermediate target dates. Further, we followed up on previously reported conditions contained in our Letter Report: *Improvements Are Needed in the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan* (Reference Number 2000-10-105, dated August 2000).

This review was conducted as part of an agency-wide review of all Department of the Treasury bureaus. The Treasury Inspector General for Tax Administration (TIGTA) reviewed the IRS, and the Treasury Office of Inspector General (OIG) reviewed the remaining bureaus.

¹ 31 U.S.C. § 3512.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Our audit work was performed in the Office of the Chief Financial Officer (CFO) and affected IRS divisions. This audit was performed from June to December 2000 in accordance with *Government Auditing Standards*.

Details of our audit objective, scope, and methodology are presented in Appendix I. Major contributors to this report are listed in Appendix II.

Background

The FFMIA emphasizes certain financial management system requirements that are established by Executive Branch policies. The Act also establishes new requirements for auditors to report on agency compliance with these basic requirements and for agency heads to correct deficiencies within a certain time period.

Each agency is required to implement and maintain financial management systems that comply substantially with federal financial management systems requirements, applicable federal accounting standards, and the U.S. Government Standard General Ledger at the transaction level.

Each agency is required to implement and maintain financial management systems that comply substantially with federal financial management systems requirements, applicable federal accounting standards, and the United States (U.S.) Government Standard General Ledger² at the transaction level. Further, if the head of the agency determines that the agency's financial management systems do not comply with the above requirements, the head of the agency, in consultation with the Director of the Office of Management and Budget (OMB), shall establish a remediation plan. The remediation plan shall include resources, remedies, and intermediate target dates necessary to bring the agency's financial management systems into substantial compliance.

The GAO and the Treasury OIG have identified numerous internal control weaknesses in the IRS' financial operations during their annual audits of the

² The U.S. Government Standard General Ledger provides a uniform Chart of Accounts to be used in standardizing federal agency accounting that supports the preparation of standard external reports.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

financial statements. The GAO reported material weaknesses in the IRS' reporting of unpaid assessments, refunds, property and equipment, and accounting for liabilities and accrued expenses. Based on the above material weaknesses, the IRS' financial systems did not substantially comply with federal financial management systems requirements, applicable federal accounting standards, and the U.S. Government Standard General Ledger at the transaction level.

As required by the FFMIA, the IRS prepared a remediation plan. The plan was separated into two major components of the IRS' financial systems -- Custodial and Administrative.

The remedies included in the remediation plan are to be developed by the organizations that would be most responsible for correcting them. Each organization is responsible for identifying applicable remedies, resources, and intermediate target dates, as well as ensuring remedial actions are completed timely. Also, each organization is responsible for reporting the implementation status of assigned remedies to the CFO's Office of Management and Controls (OMC).

Results

The IRS has made significant improvements with its remediation plan.

The IRS has made significant improvements with its remediation plan. As part of our follow-up of previously reported TIGTA findings, we concluded that all weaknesses identified by the GAO during its financial statement audits were included in the remediation plan and intermediate target dates were identified for all remedial actions. Further, a memorandum was sent from the Department of the Treasury to the OMB requesting concurrence with the IRS remedial actions having intermediate target dates that exceed the required 3-year time period.

Except for the issues noted in this report, remedial actions included in the remediation plan directly addressed the identified weaknesses and, if fully

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

The remediation plan continued to not fully comply with the requirements of the FFMIA.

implemented, would be reasonable to correct the associated weakness.

Also, we did not identify any missed intermediate target dates during the period of our review that would require specific reporting by the TIGTA as outlined in the FFMIA.

However, the IRS' remediation plans through September 30, 2000, continued to not fully comply with the requirements of the FFMIA, in that resource commitments were not identified for all remedial actions (a previously reported condition). Further, the IRS was not performing independent verifications of implemented remedial actions, and it was not sufficiently providing explanations in its remediation plans for the necessity of revised remedial action intermediate target dates.

Resource Commitments Need to Be Identified for the Remediation Plan to Be in Compliance with the Federal Financial Management Improvement Act

Four weaknesses contained in the custodial component of the June 30, 2000, remediation plan did not identify resource commitments.

Four weaknesses contained in the custodial component of the June 30, 2000, remediation plan did not identify resource commitments. In addition, there was one weakness for which the indicated resource commitment was not clear.

During the period of our audit, we also reviewed the September 30, 2000, remediation plan. Of the four weaknesses previously identified in the June remediation plan as lacking commitments, three had been rectified. The one weakness previously identified as having a vague resource commitment was shown as "pending."

Section 803(c)(3)(A) of the FFMIA states that an agency's remediation plan shall include resources necessary to bring the agency's financial management systems into substantial compliance.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Remedial actions lacked resource commitments because resources associated with major information systems projects were difficult to isolate and define and the responsibility for a particular remedial action was shifted among various IRS divisions.

In response to the TIGTA Letter Report,³ the OMC developed and issued reporting instructions for the remediation plan. The instructions indicated that each remedial action must have resources identified as required by the FFMIA. In addition to stressing the importance of identifying resources, the instructions provided guidance on identifying and recommending resource commitments.

While the CFO's OMC officials were not sure why some of these remedial actions lacked resource commitments, the following factors were offered as possible causes:

- Specific resources associated with remedial actions involving major information systems projects were difficult to isolate and define.
- Responsibility for a particular remedial action was shifted between or divided among various IRS divisions due to the organizational realignment.

By not determining the extent of resources needed to fully implement remedial actions, the IRS cannot effectively evaluate the commitments needed to correct cited weaknesses and avoid further noncompliance with the requirements of the FFMIA. Further, this condition could delay the completion of the actions due to insufficient resources being available when needed.

Recommendation

1. The CFO's office, in consultation with responsible IRS organizational officials, should coordinate the identification of resource needs for all remediation plan actions.

Management's Response: The IRS has identified resources for all remedies in the remediation plan.

³ Letter Report: *Improvements Are Needed in the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan* (Reference Number 2000-10-105, dated August 2000).

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

An Independent Process Needs to Be in Place to Verify and Test the Effectiveness of Implemented Remedial Actions

Independent testing of completed remedial actions was not performed.

The IRS was not verifying or performing tests on an independent basis to ensure that completed remedial actions sufficiently corrected noted weaknesses. Remediation plan (dated June 30, 2000) custodial weakness #14, concerning review procedures over the adjustment and summarization of assessment data used in excise tax certifications, was noted as completed in December 1998. However, the GAO reported, as a result of its Fiscal Year (FY) 1999 financial statement audit, that the implementation of the new policy was ineffective. As a result of the GAO finding, the IRS will be updating the desk procedures to address the errors identified by the GAO.

Further, 8 weaknesses involving 22 remedial actions were reported as completed at the time of our review. However, since the IRS did not perform any independent testing of these actions, it will have no assurance of the actions' effectiveness until an outside organization, such as the GAO, completes testing and reports its findings related to the annual audit of the IRS' financial statements.

When monitoring the status of remedial actions, the OMC considered only timeliness and notification of a completion date.

When monitoring the status of remedial actions, the OMC considered only timeliness and notification of a completion date. The verification of the effectiveness of a particular remedy correcting a specific weakness was not deemed to be an OMC responsibility.

Section 803(c)(3)(A) of the FFMIA states that a remediation plan shall include remedies necessary to bring the agency's financial management systems into substantial compliance. Sound management practices would dictate that to ensure identified financial management weaknesses are corrected, an independent process needs to be in place to verify and test the effectiveness of implemented remedial actions.

During this audit, the OMC developed and issued interim reporting responsibilities and requirements

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

which included a management responsibility to ensure that proper documentation to verify implementation of remedial actions is maintained. If the responsible organizations in fact maintain such documentation and the documentation is reviewed by the OMC, the IRS should not have to rely on an outside organization to determine if implemented remedial actions effectively correct reported financial management weaknesses.

Without a process to verify the effectiveness of completed remedial actions, the IRS is at risk of having financial management systems that continue to not meet financial system requirements.

Recommendation

2. The CFO's office should take an active role in the independent verification and testing of completed remedial actions to ensure that identified weaknesses are effectively corrected.

Management's Response: The OMC issued guidelines requiring managers to maintain proper documentation verifying the implementation of all actions. This documentation will verify the OMC assessed the effectiveness of the actions and found them adequate. The OMC will report any exceptions to the Financial and Management Controls Executive Steering Committee.

Effective Monitoring of Remedial Action Intermediate Target Dates Is Needed to Ensure Actions Are Implemented Timely

Intermediate target dates were extended for 10 remedial actions.

All the remedial action intermediate target dates contained in the March 31, June 30, and September 30, 2000, remediation plans were compared to the December 30, 1999, remediation plan in succession. This analysis identified 10 in-process remedial actions for which intermediate target dates

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

The OMC, in monitoring the status of remediation plan action items, did not perform independent verifications of progress made in the implementation of a remedial action.

were extended. The revised dates ranged from 1 month to 3 years past the original intermediate target dates.

Several of the changes were not sufficiently explained in the remediation plans to allow an independent verification as to their reasonableness. Previously, the responsible officials were not required to submit a certification or substantiation as to why intermediate target dates were being revised. Further, the OMC, in monitoring the status of remediation plan action items, did not perform independent verifications of progress made in the implementation of a remedial action.

During this audit, the OMC developed and issued interim reporting responsibilities and requirements which included a status requirement to ensure that a description of the reason for a delay in implementing an action is provided. If the responsible organizations in fact provide such documentation and it is reviewed by the OMC, the IRS should be able to more effectively monitor the timely completion of remediation plan actions.

In addition, beginning in October 2000, the Department of the Treasury required that remediation plans be tracked on its Inventory Tracking and Closure System (ITCS). The ITCS is a Department-wide, interactive, real-time system that includes key information on audit reports issued by the Treasury OIG, the TIGTA, and the GAO. The system contains a number of automated reports for monitoring and highlighting matters that need to be addressed by Departmental and/or bureau management. The ITCS users can track information on audit reports from the date of issuance through completion of all action items.

Our review of the remediation plans through September 2000 also identified that, of the 32 remedial actions still in process, 2 had intermediate target dates in FY 2002, 8 had intermediate target dates in FY 2003, and 4 had intermediate target dates in FY 2004. This situation further emphasizes the need for a proactive monitoring process to not only monitor intermediate target dates but also to verify that accomplishment dates

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

within remedial actions that have intermediate target dates in subsequent fiscal years are being established and met.

Section 803(c)(3)(A) of the FFMIA states that an agency's remediation plan shall include intermediate target dates necessary to bring the agency's financial management systems into substantial compliance. Sound management practices would dictate that to ensure identified financial management weaknesses are timely corrected, a process needs to be in place to monitor intermediate target dates and to fully substantiate the need to revise them.

If the IRS does not enforce the timely completion of remedial actions, delays in implementation may occur that will increase the risk of the IRS having financial management systems that do not meet financial system requirements.

Recommendations

3. The CFO's office should take an active role in the verification of the reasonableness of revised remedial action intermediate target dates to ensure that identified weaknesses are timely corrected.

Management's Response: The OMC issued reporting responsibilities requiring offices to explain the reason for a delay. The OMC will review and retain this documentation. The OMC will not revise dates until responsible officials provide adequate documentation.

4. The CFO's office should ensure that accomplishment dates are established and monitored for remedial actions that have intermediate target dates in subsequent fiscal years.

Management's Response: The ITCS tracks all actions, including those in future years. The OMC issued reporting instructions to ensure responsible officials appropriately document completed actions according to schedule.

Conclusion

The IRS has made significant improvements with its remediation plan. However, work still needs to be done in the area of identifying resource commitments for all remedial actions to fully comply with the requirements of the FFMIA. Further, the IRS needs to ensure that independent verifications are performed of implemented remedial actions and that sufficient documentation is maintained in support of revised remedial action intermediate target dates.

The IRS has initiated interim reporting responsibilities and requirements which include sections on the maintenance of documentation for implemented remedial actions and descriptions of the reasons for delayed intermediate target dates. This new guidance should assist the IRS in improving its FFMIA remediation plan process. If the compliance and process issues identified in this report are not fully addressed by IRS management, the IRS will continue to be non-compliant with the FFMIA requirements and may further delay the implementation of financial management systems that are in accordance with the FFMIA.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Appendix I

Detailed Objective, Scope, and Methodology

The overall objective was to evaluate the effectiveness of the Internal Revenue Service's (IRS) remediation plan in resolving identified financial management weaknesses and the progress the IRS has made in implementing the remediation plan, including the identification of any missed intermediate target dates. The following steps were conducted to accomplish this objective:

- I. To determine whether established remedies will resolve the identified weaknesses and bring the financial management systems of the IRS into compliance with the Federal Financial Management and Improvement Act of 1996 (FFMIA),¹ we:
 - A. Judgmentally selected a sample of 24 of the 44 weaknesses included in the March 31, 2000, remediation plan. The selection was based on the relevant impact the weakness had on the IRS' financial management systems and compliance with the FFMIA. The sample included 5 completed, 17 in-progress/not started, and 2 weaknesses that should have been completed during the scope of the audit.
 - B. Reviewed prior General Accounting Office (GAO) audit reports and related management comments and gained an understanding of the issues related to the weaknesses.
 - C. Reviewed the remediation plan and related detailed action/work plans and gained an understanding of the remedies proposed to correct the weaknesses.
 - D. Compared the reported weaknesses to the proposed remedial actions and assessed the reasonableness of the actions to timely resolve the weaknesses.
 - E. Identified the individuals responsible for developing/implementing the remedial actions and assessed their capacity to perform the activities related to the remedial actions.
 - F. Obtained budgetary data for implementing the remedial action and assessed the sufficiency of the funding.
- II. To determine whether demonstrated progress has been made in implementing remediation plan remedies, we:
 - A. Performed audit steps II. B. through II. D using the sample selected in step I. A.

¹ 31 U.S.C. § 3512.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

- B. Obtained status reports, work plans, memoranda, and Requests for Information Systems (RIS) and interviewed the IRS analysts concerning work performed and/or completed.
 - C. Obtained documentation supporting implemented items and verified reported progress to actual progress.
 - D. Examined any changes to implementation actions, time periods, or human resource commitments that indicated a problem with the remediation as a whole.
- III. To determine whether the IRS is adequately monitoring the status of the FFMIA remediation plan for both efficiency and timeliness, we:
- A. Identified through discussions with the Chief Financial Officer's (CFO) Office of Management and Controls (OMC) the process used to monitor the status and timeliness of weaknesses.
 - B. Obtained documentation of independent verification of progress and verified the process identified in step III. A.
 - C. Compared initial target dates with current status for all remedial actions and identified weaknesses that appeared to be behind schedule.
 - D. For implemented actions, determined whether management tested the action and ensured the changes were successful.
 - E. Interviewed the OMC to determine the CFO's relationship with the Executive Steering Committee (ESC) and identified the ESC's role in resolving the FFMIA weaknesses.
 - F. Obtained the ESC meeting minutes and identified any Committee actions that would have an effect on any remediation plan actions.
 - G. Followed up with OMC management and determined whether they were aware of ESC actions.
- IV. To determine whether the IRS has taken corrective actions on previously reported Treasury Inspector General for Tax Administration (TIGTA) findings concerning the remediation plan, we:
- A. Discussed with the CFO officials the status of previously reported TIGTA findings.
 - B. Verified completion or in-process status of previously reported TIGTA findings.

**Improvements Can Be Made to the Internal Revenue Service's Federal Financial
Management Improvement Act Remediation Plan Process**

Appendix II

Major Contributors to This Report

Maurice S. Moody, Associate Inspector General for Audit (Headquarters Operations and
Exempt Organizations Programs)

John R. Wright, Director

Thomas Brunetto, Audit Manager

Regina Dougherty, Senior Auditor

Melinda Pope, Senior Auditor

Bobbie Draudt, Auditor

Andrew Harvey, Auditor

**Improvements Can Be Made to the Internal Revenue Service's Federal Financial
Management Improvement Act Remediation Plan Process**

Appendix III

Report Distribution List

Deputy Commissioner N:DC
Chief Financial Officer N:CFO
Chief Counsel CC
Director, Financial Analysis N:CFO:F
Director, Office of Program Evaluation and Risk Analysis N:ADC:R:O
Director, Legislative Affairs CL:LA
Office of Management Controls N:CFO:F:M
National Taxpayer Advocate TA
Audit Liaison, Office of the Chief Financial Officer N:CFO

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

Appendix IV


Management's Response to the Draft Report



CHIEF FINANCIAL OFFICER

DEPARTMENT OF THE TREASURY
INTERNAL REVENUE SERVICE
WASHINGTON, D.C. 20224

May 31, 2001



MEMORANDUM FOR TREASURY INSPECTOR GENERAL FOR TAX ADMINISTRATION

FROM:

W. Todd Grams

Chief Financial Officer

Larry Rogers

SUBJECT:

Draft Audit Report – Improvements Can Be Made to the
Internal Revenue Service's Federal Financial
Management Improvement Act Remediation Plan
Process (Audit No. 200010024)

Thank you for the opportunity to respond to your draft report, which recognized the significant improvements we have made in the Remediation Plan and the plan process. Your review assessed our progress in meeting the financial systems requirements of the Federal Financial Management Improvement Act (FFMIA). It also confirmed our belief that we now have the necessary procedures in place to ensure steady progress toward compliance with the FFMIA.

We have identified resources for all actions, as you recommended. We will continue to monitor and revise resource estimates.

We agree we should have an independent process to test the effectiveness of implemented actions. Although we differ somewhat in approach, our process will produce the same results. The CFO Office of Management Controls (CFO OMC) provides oversight for all closing actions, reviews documentation, ensures executive involvement, and when appropriate, raises issues/problems to the Executive Steering Committee for Financial and Management Controls. OMC also serves as staff support to the Steering Committee and recommends agenda items for meetings. If the Committee needs more information to decide on effectiveness, they will request an internal review. Your report agrees with this approach.

We also agree that close monitoring of revised intermediate target dates is essential. OMC monitors and tracks all remediation plan actions on the Treasury Inventory Tracking and Closure System (ITCS) and generates reports

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

2

to highlight areas of concern. ITCS, to which Treasury has access, tracks current and future fiscal years.

I am pleased you recognized that our remediation plan contains remedies that, if implemented, would correct associated weaknesses. I agree that our interim guidance will ensure proper documentation is completed for remedial actions delayed intermediate target dates.

We look forward to working with you in the future to improve this process and verify the effective outcomes for our actions. Our comments on the specific findings and recommendations are attached.

If you would like to discuss this further, please call me at 202.622.6400, or Ed Martin at 202.535.9705.

Attachment

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

IDENTITY OF RECOMMENDATION #1

Resource commitments need to be identified for the remediation plan to be in compliance with the Federal Financial Management Improvement Act.

ASSESSMENT OF CAUSE:

The quarterly updates of the Remediation Plan now include resources for all remedies. At the time of your review, the plan did not include resources for the modernized financial system because it was still in the planning stage. The reassignment of the Deputy Chief Financial Officer to the Business Systems Modernization Office will help us more effectively oversee this important project.

CORRECTIVE ACTIONS:

We have identified resources for all remedies in the Remediation Plan.

IMPLEMENTATION DATE(S):

Completed March 31, 2001

RESPONSIBLE OFFICIAL(S):

Chief Financial Officer

IDENTITY OF RECOMMENDATION #2

An independent process needs to be in place to verify and test the effectiveness of implemented remedial actions.

ASSESSMENT OF CAUSE:

We were not verifying or performing independent tests to ensure completed remedial actions sufficiently corrected weaknesses in financial management systems. You suggested that this be done to ensure effectiveness of our actions.

CORRECTIVE ACTIONS:

The OMC issued guidelines requiring managers to maintain proper documentation verifying the implementation of all actions. This documentation will verify we assessed the effectiveness of the actions and found them adequate. TIGTA agreed that, if followed, these guidelines will meet the requirement for an independent verification process. We will report any

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

2

exceptions to the Financial and Management Controls Executive Steering Committee.

IMPLEMENTATION DATE(S):

Completed November 29, 2000

RESPONSIBLE OFFICIAL(S):

Chief Financial Officer

IDENTITY OF RECOMMENDATION #3

Effective monitoring of intermediate target dates is needed to ensure remedial actions are implemented timely.

ASSESSMENT OF CAUSE:

In some instances we extended remedial actions up to three years. We need to document if rescheduling is reasonable and ensure appropriate oversight of extended due dates.

CORRECTIVE ACTIONS:

The OMC issued reporting responsibilities requiring offices to explain the reason for a delay. OMC will review and retain this documentation. It will not revise dates until we provide adequate documentation.

IMPLEMENTATION DATE (S):

Completed November 29, 2000

RESPONSIBLE OFFICIAL (S):

Chief Financial Officer

IDENTITY OF RECOMMENDATION #4

Effective monitoring needs to take place for intermediate target dates in subsequent fiscal years.

Improvements Can Be Made to the Internal Revenue Service's Federal Financial Management Improvement Act Remediation Plan Process

3

ASSESSMENT OF CAUSE:

Rescheduled intermediate target dates can go beyond the current fiscal year. OMC now monitors and tracks all dates using the Treasury Department's Inventory Tracking and Closure System (ITCS). This is a Department-wide, interactive, real-time system that includes key information on TIGTA and GAO audit reports. We need a proactive process to ensure we meet future target dates.

CORRECTIVE ACTIONS:

The ITCS tracks all actions, including those in future years. OMC issued reporting instructions to ensure we appropriately document completed actions according to schedule.

IMPLEMENTATION DATE (S):

Completed November 29, 2000

RESPONSIBLE OFFICIAL (S):

Chief Financial Officer

If you need additional information, please call Kathy Temple at (202) 535-9701.